COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 06/ 2002

ESTI MATE SUMVARY 10: 01: 46
CONTI D: C11959 ESTI MATE NO. 0022 PROG SPEC YR: 1998
PCN: 11959-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 286.0 DAYS TI ME ALLOW 341 WORK DAYS
TROUT CREEK RD - EAST PERCENT TI ME: 83. 87 ORI G TI ME ALLOW 300 WORK DAYS
PRQIECT NO STA 0242-026
TROUT CREEK RD - EAST
NAVE OF ROAD:
PRQIECT COUNTI ES: TELLER
CONTRACTOR:
PCL CONSTRUCTI ON SERVI CES, | NC. PAY PERI OD ENDI NG 09/ 06/ 2002 DATE TI ME STARTED 04/03/2000
2000 S. COLORADO BLVD., TOAER TWOD, DATE LET 01/ 13/ 2000 DATE WORK BEGAN 04/ 03/ 2000
SUl TE 2-500 DATE AWARDED 02/ 09/ 2000 DATE TI ME SToPPED 02/11/2002
DATE CONTRACT EXECUTED  02/09/2000 DATE ACCEPTED 02/ 11/ 2002
DENVER CO 80222 303- 365- 6400 DATE NOTI CE TO PROCEED 04/ 03/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 7,490, 992. 57 PARTI Cl PATI NG $ 7,263, 376. 29 $ 121, 688. 77
AWARD PROJECT AM: $ 6,721,598.52 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 96. 96% TOTAL EARNI NGS 7,263, 376. 29 121, 688. 77
FUNDS AVAI LABLE: $ 227,616.28 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 7,263, 376. 29 121, 688. 77
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 100, 823. 98 0. 00
SECURI TI ES ENCUMBERED 100, 823. 98 0.00
NET EARNI NGS 7,263, 376. 29 121, 688. 77
Ll QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 7,263, 376. 29 121, 688. 77
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 121, 688. 77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C11959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 11959-BI D ESTI MATE RUN 09/ 06/ 2002
PRQIECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 1.000
LS 0. 000 0. 00
20, 300. 00000 1. 000 20, 300. 00
0010 202-00000 REMOVAL COF STRUCTURES AND OBSTRUCTI ONS 1.000 1. 000
LS 0. 000 0. 00
41, 000. 00000 1. 000 41, 000. 00
0015 202-00001 REMOVAL OF STRUCTURE 13. 000 13. 000
EACH 0. 000 0. 00
510. 00000 13. 000 6, 630. 00
0020 202-00035 *REMOVAL OF Pl PE 386. 000 385. 600
M 0. 000 0. 00
25. 00000 385. 600 9, 640. 00
0025 202-00195 REMOVAL OF MEDI AN COVER 0. 000 0. 000
M2 0. 000 0. 00
4.00000 0. 000 0. 00
0030 202-00200 REMOVAL CF SI DEWALK 93. 400 93. 400
%4 0. 000 0. 00
32. 00000 93. 400 2,988. 80
0035 202-00203 REMOVAL OF CURB AND GUTTER 601. 000 600. 770
M 0. 000 0. 00
9. 00000 600. 770 5, 406. 93
0040 202-00210 REMOVAL COF CONCRETE PAVEMENT 41. 800 41. 800
%4 0. 000 0. 00
12. 00000 41. 800 501. 60
0045 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 2,874.600 2,874.600
M2 0. 000 0. 00
1. 30000 2,874.600 3,736.98
0050 202-00250 *REMOVAL OF PAVEMENT MARKI NG 570. 800 570. 790
%4 0. 000 0. 00
16. 50000 570. 790 9, 418. 04
0055 202-00700 *REMOVAL OF LI GHT STANDARD 2.000 2.000
EACH 0. 000 0. 00

130. 00000 2.000 260. 00



CONTI D: C11959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00810 *REMOVAL OF GROUND SI GN 88. 000 88. 000
EACH 0. 000 0.00
55. 00000 88. 000 4, 840. 00
0065 202-00821  *REMOVAL OF SI GN PANEL 5. 000 5. 000
EACH 0. 000 0. 00
600. 00000 5. 000 3, 000. 00
0070 202-00825 *REMOVAL OF FLASHI NG BEACON 1. 000 1. 000
EACH 0. 000 0.00
130. 00000 1. 000 130. 00
0075 202-00840 *REMOVAL OF TRAFFIC SI GNAL POLE 4. 000 4. 000
EACH 0. 000 0. 00
400. 00000 4. 000 1, 600. 00
0080 202-00848 *REMOVAL OF TRAFFI C SI GNAL CONTROLLER AND CABI NET 1. 000 1. 000
EACH 0. 000 0.00
125. 00000 1. 000 125. 00
0085 202-01000 *REMOVAL OF FENCE 943. 000 943. 000
M 0. 000 0. 00
5. 50000 943. 000 5, 186. 50
0090 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1, 035. 000 1, 035. 400
M 0. 000 0. 00
8. 30000 1, 035. 400 8, 593. 82
0095 202-01300 *REMOVAL OF END ANCHORAGE 14. 000 14. 000
EACH 0. 000 0. 00
80. 00000 14. 000 1, 120. 00
0100 202-04002  CLEAN CULVERT 13. 000 13. 000
EACH 0. 000 0.00
635. 00000 13. 000 8, 255. 00
0105 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE I N PLACE) 147, 482. 000 147, 482. 000
MB 0. 000 0. 00
4. 60000 147, 482. 000 678, 417. 20
0110 203-00062  EMBANKMENT MATERI AL ( COMPLETE I N PLACE) (SPECI AL) 37, 482. 000 37, 409. 000
MB 0. 000 0. 00
2.50000 37, 409. 000 93, 522. 50



CONTI D: C11959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-01500 BLADI NG 65. 000 64. 750
HOUR 0. 000 0.00
87. 00000 64. 750 5, 633. 25
0120 203-01597  POTHOLI NG 44.000 44.000
HOUR 0. 000 0. 00
200. 00000 44. 000 8, 800. 00
0125 207-00205 TOPSO L 4, 658. 000 4, 658. 000
MB 0. 000 0. 00
10. 00000 4, 658. 000 46, 580. 00
0130 208-00011  EROSI ON BALES (VWEED FREE) 255. 000 255. 000
EACH 0. 000 0. 00
14. 00000 255. 000 3,570. 00
0135 208-00020  SILT FENCE 867. 000 866. 900
M 0. 000 0. 00
7.50000 866. 900 6,501. 75
0140 208-00050 STORM DRAIN | NLET PROTECTI ON 4. 000 4. 000
EACH 0. 000 0. 00
315. 00000 4. 000 1, 260. 00
0145 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
2, 100. 00000 1. 000 2,100. 00
0150 209-00600  DUST PALLIATI VE ( MAGNESI UM CHLOR! DE) 0. 000 0. 000
L 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 210-00007  RESET WHEEL STOP 0. 000 0. 000
EACH 0. 000 0.00
76. 00000 0. 000 0. 00
0160 210-00810 *RESET GROUND SI GN 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0165 210-00815  *RESET SI GN PANEL 2.000 2.000
EACH 0. 000 0.00
800. 00000 2.000 1, 600. 00



CONTI D: C11959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 210-00882  *RESET TRAFFI C S| GNAL VEHI CLE DETECTOR 4. 000 4. 000
EACH 0. 000 0.00
200. 00000 4. 000 800. 00
0175 210-01000 *RESET FENCE 80. 000 80. 000
M 0. 000 0. 00
35. 00000 80. 000 2, 800. 00
0180 210-01130 *RESET GUARDRAIL TYPE 3 918. 000 918. 080
M 0. 000 0. 00
10. 00000 918. 080 9, 180. 80
0185 210-04010  ADJUST MANHOLE 5. 000 5. 000
EACH 0. 000 0. 00
800. 00000 5. 000 4, 000. 00
0190 210-04015  MODI FY MANHOLE 2.000 2.000
EACH 0. 000 0.00
1, 400. 00000 2.000 2, 800. 00
0195 210-04050 ADJUST VALVE BOX 5. 000 5. 000
EACH 0. 000 0. 00
330. 00000 5. 000 1, 650. 00
0200 212-00006  *SEEDI NG ( NATI VE) 7.590 7.577
HA 0. 000 0. 00
1, 850. 00000 7.577 14, 017. 45
0205 213-00002 *MULCHI NG (WEED FREE HAY) 2. 750 2.748
HA 0. 000 0. 00
2, 450. 00000 2.748 6, 732. 60
0210 213-00008  *MUILCHI NG (WOOD CHI P) 26. 000 25. 898
MB 0. 000 0. 00
65. 00000 25. 898 1, 683. 37
0215 213-00061  *MJILCH TACKI FI ER 1, 492. 000 1, 492. 002
KG 0. 000 0. 00
5. 85000 1, 492. 002 8,728. 21
0220 213-00462  *METAL LANDSCAPE BORDER (5X138 MV 126. 000 125. 730
M 0. 000 0. 00
35. 00000 125. 730 4, 400. 55



CONTI D: C11959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 213-00700 LANDSCAPE BOULDER 19. 000 19. 000
EACH 0. 000 0.00
316. 00000 19. 000 6, 004. 00
0230 214-00220 *DECI DUOUS TREE (50 MM CALI PER) 96. 000 96. 000
EACH 0. 000 0. 00
185. 00000 96. 000 17, 760. 00
0235 214-00350  *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 62. 000 62. 000
EACH 0. 000 0.00
28. 00000 62. 000 1, 736. 00
0240 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 13. 000 13. 000
EACH 0. 000 0. 00
190. 00000 13. 000 2, 470. 00
0245 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAI NER) 28. 000 28. 000
EACH 0. 000 0.00
31. 00000 28. 000 868. 00
0250 214-00670 *EVERGREEN SHRUB (NO. 7 CONTAI NER) 28. 000 28. 000
EACH 0. 000 0. 00
98. 00000 28. 000 2, 744. 00
0255 216-00030 *SO L RETENTI ON BLANKET ( SPECI AL) 45, 845. 300 45, 845. 290
M2 0. 000 0. 00
2. 65000 45, 845. 290 121, 490. 02
0260 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 1. 000
LS 0. 000 0. 00
5, 100. 00000 1. 000 5, 100. 00
0265 250-00050  *MONI TORI NG TECHNI CI AN 14. 000 14. 000
HOUR 0. 000 0.00
56. 00000 14. 000 784. 00
0270 250-00110 *HEALTH AND SAFETY OFFI CER 4. 000 4. 000
HOUR 0. 000 0. 00
60. 00000 4. 000 240. 00
0275 250-00120  *NMATERI AL SAMPLI NG AND DELI VERY 1. 000 1. 000
EACH 0. 000 0.00
65. 00000 1. 000 65. 00



CONTI D C11959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 250-00210  *SOLI D WASTE DI SPOSAL 0. 000 0. 000
MB 0. 000 0. 00
1, 007. 00000 0. 000 0. 00
0285 304-06000 AGGREGATE BASE COURSE (CLASS 6) 152. 040 152. 040
T 0. 000 0. 00
17. 50000 152. 040 2, 660. 70
0290 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 446. 460 446. 459
T 0. 000 0. 00
130. 00000 446. 459 58, 039. 67
0295 403-33341  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 33, 353. 300 33, 353. 224
58- 40
) T 0. 000 0. 00
39. 00000 33, 353. 224 1, 300, 775. 74
0300 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 33, 644. 690 33, 664. 691
L 0. 000 0. 00
0. 25000 33, 664. 691 8, 416. 17
0305 412-00600 *CONCRETE PAVEMENT (150 MV) 248. 600 248. 600
M2 0. 000 0. 00
41. 00000 248. 600 10, 192. 60
0310 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 466. 700 466. 730
M2 0. 000 0. 00
2. 15000 466. 730 1, 003. 47
0315 420-00200 *GEOTEXTI LE (WEED BARRI ER) 264. 030 264. 026
M2 0. 000 0. 00
1. 70000 264. 026 448. 84
0320 506-00030 GROUTED RI PRAP 30. 000 30. 250
MB 0. 000 0. 00
92. 50000 30. 250 2,798.13
0325 506-00206 RIPRAP (150 MV) 103. 000 102. 890
MB 0. 000 0. 00
48. 00000 102. 890 4,938.72
0330 506-00209 RIPRAP (225 MV 6. 000 6. 000
MB 0. 000 0. 00
68. 50000 6. 000 411. 00



CONTI D: C11959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 506-00212 RIPRAP (300 MV 69. 000 68. 500
B 0. 000 0.00
61. 00000 68. 500 4,178. 50
0340 603-01120 300 MV REI NFORCED CONCRETE Pl PE 47.000 47.100
M 0. 000 0.00
116. 00000 47.100 5, 463. 60
0345 603-01150 375 MM REI NFORCED CONCRETE Pl PE 7.000 7.100
M 0. 000 0.00
183. 00000 7.100 1, 299. 30
0350 603-01185 450 MM REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 335. 000 334.510
M 0. 000 0.00
130. 00000 334.510 43, 486. 30
0355 603-01245 600 MM REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 1, 460. 000 1, 460. 150
M 0. 000 0.00
159. 00000 1, 460. 150 232, 163. 85
0360 603-01365 900 MM REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 393. 000 393. 320
M 0. 000 0.00
231. 00000 393. 320 90, 856. 92
0365 603-01480 1200 MM REI NFORCED CONCRETE Pl PE 39. 000 39. 100
M 0. 000 0.00
368. 00000 39. 100 14, 388. 80
0370 603-05012 300 MM REI NFORCED CONCRETE END SECTI ON 0. 000 0. 000
EACH 0. 000 0.00
590. 00000 0. 000 0. 00
0375 603-05018 450 MM REI NFORCED CONCRETE END SECTI ON 6. 000 6. 000
EACH 0. 000 0.00
455. 00000 6. 000 2, 730. 00
0380 603-05024 600 MM REI NFORCED CONCRETE END SECTI ON 5. 000 5. 000
EACH 0. 000 0.00
515. 00000 5. 000 2,575. 00
0385 603-05036 900 MM REI NFORCED CONCRETE END SECTI ON 4. 000 4. 000
EACH 0. 000 0.00
916. 00000 4. 000 3, 664. 00



CONTI D: C11959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 603-10180 450 MM CORRUGATED STEEL PI PE 75. 000 75. 220
M 0. 000 0. 00
73. 00000 75. 220 5, 491. 06
0395 603-10240 600 MM CORRUGATED STEEL PI PE 77.000 77. 450
M 0. 000 0. 00
93. 00000 77. 450 7,202. 85
0400 603-10360 900 MM CORRUGATED STEEL PI PE 20. 000 20. 000
M 0. 000 0. 00
300. 00000 20. 000 6, 000. 00
0405 603-30018 450 MM STEEL END SECTI ON 4. 000 4. 000
EACH 0. 000 0. 00
299. 00000 4. 000 1, 196. 00
0410 603-30024 600 MM STEEL END SECTI ON 4. 000 4. 000
EACH 0. 000 0.00
330. 00000 4. 000 1, 320. 00
0415 603-30036 900 MM STEEL END SECTI ON 2. 000 2.000
EACH 0. 000 0. 00
530. 00000 2.000 1, 060. 00
0420 604-00305 *INLET TYPEC (2 M 26. 000 26. 000
EACH 0. 000 0.00
1, 440. 00000 26. 000 37, 440. 00
0425 604-00310 *INLET TYPE C (4 M 10. 000 10. 000
EACH 0. 000 0. 00
1, 995. 00000 10. 000 19, 950. 00
0430 604-00315 *INLET TYPE C (6 M 0. 000 0. 000
EACH 0. 000 0.00
3, 655. 00000 0. 000 0. 00
0435 604-00350 *INLET TYPE C (SPECI AL) 3. 000 3. 000
EACH 0. 000 0. 00
3, 077. 00000 3. 000 9, 231. 00
0440 604-19105 *INLET TYPER L 1.5 (2 M 2.000 2.000
EACH 0. 000 0.00
000 5, 700. 00

2, 850. 00000 2.
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PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 604-19110 *INLET TYPER L 1.5 (4 M 2.000 2.000
EACH 0. 000 0.00
3, 008. 00000 2.000 6, 016. 00
0450 604-19205 *INLET TYPER L 3 (2 M 5. 000 5.000
EACH 0. 000 0. 00
4, 255. 00000 5. 000 21, 275. 00
0455 604-19210 *INLET TYPER L 3 (4 M 2.000 2.000
EACH 0. 000 0.00
5, 057. 00000 2.000 10, 114. 00
0460 604-19410 *INLET TYPE R SPECIAL (4 M 1.000 1. 000
EACH 0. 000 0. 00
20, 340. 00000 1. 000 20, 340. 00
0465 604-25005 *VANE GRATE INLET (2 M 1. 000 1. 000
EACH 0. 000 0.00
3, 940. 00000 1. 000 3,940. 00
0470 604-30005 MANHOLE SLAB BASE (2 M 12. 000 12. 000
EACH 0. 000 0. 00
2, 000. 00000 12. 000 24, 000. 00
0475 604-30010 MANHOLE SLAB BASE (4 M 9. 000 9. 000
EACH 0. 000 0.00
2,300. 00000 9. 000 20, 700. 00
0480 604-30015 MANHOLE SLAB BASE (6 M 3.000 3.000
EACH 0. 000 0. 00
2, 400. 00000 3.000 7,200. 00
0485 604-39005 MANHOLE SPECIAL (2 M 2.000 2.000
EACH 0. 000 0.00
6, 300. 00000 2.000 12, 600. 00
0490 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACI NG) 1, 395. 000 1,395. 278
M 0. 000 0. 00
33. 00000 1, 395. 278 46, 044. 17
0495 606-00710  *GUARDRAI L TYPE 7 (STYLE CA) 232. 000 232. 430
M 0. 000 0. 00

128. 00000 232. 430 29, 751. 04
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PCN: 11959-BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 606-00715 GUARDRAIL TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 54. 000 54. 000
M 0. 000 0. 00
128. 00000 54. 000 6, 912. 00
0505 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 1, 905. 000 1, 904. 890
M 0. 000 0. 00
226. 00000 1, 904. 890 430, 505. 14
0510 606-00745 GUARDRAIL TYPE 7 (STYLE CE)( CONCRETE GLARE SCREEN) 924. 000 924. 000
M 0. 000 0. 00
226. 00000 924. 000 208, 824. 00
0515 606-01340 *END ANCHORAGE TYPE 3D 4. 000 4. 000
EACH 0. 000 0. 00
500. 00000 4. 000 2, 000. 00
0520 606-01370 *END ANCHORAGE TYPE 3G 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0525 606-01385  *END ANCHORAGE TYPE 3J 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0530 606-01390 *END ANCHORAGE TYPE 3K 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0535 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 19. 000 19. 000
EACH 0. 000 0. 00
1, 450. 00000 19. 000 27, 550. 00
0540 607-00005 *END POST 10. 000 10. 000
EACH 0. 000 0. 00
80. 00000 10. 000 800. 00
0545 607-00010 *CORNER AND LI NE BRACE POST 39. 000 39. 000
EACH 0. 000 0. 00
90. 00000 39. 000 3, 510. 00
0550 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 1, 668. 000 1, 766. 510
M 0. 000 0. 00
5. 50000 1, 766. 510 9, 715. 81
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PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 607-52905 *END POST (CHAIN LI NK) 2.000 2.000
EACH 0. 000 0.00
50. 00000 2.000 100. 00
0560 607-52910 *CORNER AND LI NE BRACE POST (CHAIN LI NK) 4. 000 4. 000
EACH 0. 000 0. 00
80. 00000 4. 000 320. 00
0565 607-53148  *FENCE CHAIN LINK (1200 MV 94. 000 94. 000
M 0. 000 0. 00
39. 00000 94. 000 3, 666. 00
0570 608-00000 *CONCRETE SI DEWALK 2,412. 800 2, 407. 800
M2 0. 000 0. 00
39. 00000 2, 407. 800 93, 904. 20
0575 608-00010 *CONCRETE CURB RAMP 236. 000 236. 000
M2 0. 000 0. 00
57. 40000 236. 000 13, 546. 40
0580 608-00350 *CONCRETE SI DEWALK ( COLORED) 740. 100 740. 100
M2 0. 000 0. 00
41. 00000 740. 100 30, 344. 10
0585 609-20010 *CURB TYPE 2 (SECTI ON B) 14. 000 14. 330
M 0. 000 0. 00
37. 50000 14. 330 537. 38
0590 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |- B) 1, 192. 000 1, 046. 000
M 0. 000 0. 00
14. 50000 1, 046. 000 15, 167. 00
0595 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1, 415. 000 1, 349. 000
M 0. 000 0. 00
21. 60000 1, 349. 000 29, 138. 40
0600 610-00030  *MEDI AN COVER MATERI AL ( CONCRETE) 0. 000 0. 000
M2 0. 000 0. 00
39. 00000 0. 000 0. 00
0605 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 28. 000 28. 000
EACH 0. 000 0.00
20. 00000 28. 000 560. 00
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PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 0. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0615 613-01200 *50 MV ELECTRI CAL CONDUI T ( PLASTI Q) 1, 894. 000 1, 894. 000
M 0. 000 0. 00
29. 00000 1, 894. 000 54, 926. 00
0620 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI Q) 2, 882. 000 2, 881. 500
M 0. 000 0. 00
38. 00000 2, 881. 500 109, 497. 00
0625 613-10000 *WRI NG 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0630 613-16010  *LI GHT STANDARD AND LUM NAI RE ( DECORATI VE) 41. 000 41. 000
EACH 0. 000 0.00
1, 950. 00000 41. 000 79, 950. 00
0630 MATERI AL ALLOMNCE LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 MATERI AL ALLOMNCE LI GHT STANDARDS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0630 MATERI AL ALLOMNCE LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 MATERI AL ALLOMNCE NMATERI AL ALLOWANCE DECORATI VE LI GHT 0. 000
STANDARDS
EACH 0. 000 0.00
1, 630. 21000 0. 000 0. 00
0635 613-34400  *LIGHT STANDARD METAL (12.2 METER) 2. 000 2.000
EACH 0. 000 0. 00
1, 855. 00000 2.000 3, 710. 00
0635 MATERI AL ALLOMNCE LI GHT STANDARDS 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
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PCN: 11959- BI D ESTI MATE RUN
PRQJECT: STA 0242-026 ESTI MATE NO. 0022
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 MATERI AL ALLOMANCE NMATERI AL ALLOWANCE LI GHT STANDARDS 0. 000
12.2
( M EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0640 613-40010 *LI GHT STANDARD FOUNDATI ON 2.000 2.000
EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0645 613-40012 *LI GHT STANDARD FOUNDATI ON SPECI AL 41. 000 41. 000
EACH 0. 000 0. 00
400. 00000 41. 000 16, 400. 00
0650 613-70400 *LUM NAI RE H GH PRESSURE SODI UM (400 WATT) 6. 000 6. 000
EACH 0. 000 0. 00
450. 00000 6. 000 2,700. 00
0650 MATERI AL ALLOMANCE LUM NAI RE 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0650 MATERI AL ALLOMNCE MATERI AL ALLOAANCE HPS LUM NAI RE 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0.00

57. 100 57. 060
%4 0. 000 0. 00
180. 00000 57. 060 10, 270. 80

0655 614-00011 *SI GN PANEL ( CLASS

—

0655 MATERI AL ALLOMANCE SI GN PANELS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0655 MATERI AL ALLOWANCE CLASS 1 SI GN PANELS 0. 000
we 0. 000 0. 00
78. 04000 0. 000 0.00

19. 900 19. 900
M 0. 000 0.00
200. 00000 19. 900 3, 980. 00

0660 614-00012 *SI GN PANEL ( CLASS

-~

0660 MATERI AL ALLOWANCE SI GN PANELS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
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PCN: 11959- BI D ESTI MATE RUN
PRQJECT: STA 0242-026 ESTI MATE NO. 0022
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 MATERI AL ALLOWANCE SI GN PANELS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0660 MATERI AL ALLOMNCE SI GN PANELS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0660 MATERI AL ALLOWANCE SI GN PANELS( CL- 2) 0. 000
we 0. 000 0. 00
120. 02000 0. 000 0.00

0665 614-00013 *SIGN PANEL (CLASS I11) 27. 200 27.210
M2 0. 000 0. 00
245. 00000 27.210 6, 666. 45

0665 MATERI AL ALLOWANCE SI GN PANELS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0665 MATERI AL ALLOMNCE NMATERI AL ALLOMNCE CL-3 SI GN PANELS 0. 000
V4 0. 000 0. 00

145. 31000 0. 000 0.00

0670 614-00028 *SIGN PANEL (CLASS I11) (INSTALL ONLY) 0. 000 0. 000
we 0. 000 0. 00
300. 00000 0. 000 0.00

0675 614-00200 *STEEL SIGN PCST (U 2) 18. 000 17.560
M 0. 000 0. 00
9. 00000 17.560 158. 04

0675 MATERI AL ALLOWANCE STEEL SI GN POSTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0675 MATERI AL ALLOMNCE MATERI AL ALLOMNCE U-2 POSTS 0. 000
M 0. 000 0. 00
3. 49700 0. 000 0. 00

0680 614-00218 *STEEL SIGN POST (57.2X57.2 MM TUBI NG 62. 000 61. 700
M 0. 000 0. 00
35. 00000 61.700 2,159.50
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PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0685 614-00220 *STEEL SI GN POST (63.5X63.5 MM TUBI NG) 16. 000 16. 200
0. 000 0. 00
39. 50000 16. 200 639. 90
0690 614-00222  *STEEL SIGN POST (69.9X69.9 MM TUBI NG) 0. 000 0. 000
0. 000 0. 00
45. 00000 0. 000 0. 00
0695 614-00612  *STEEL SIGN POST (W 150X18) 9. 000 9. 000
0. 000 0. 00
125. 00000 9. 000 1, 125. 00
0695 MATERI AL ALLOMNCE STEEL Sl GN POSTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 MATERI AL ALLOMNCE STEEL Sl GN POST(WL50X18) 0. 000
0. 000 0. 00
50. 02000 0. 000 0. 00
0700 614-00615  *STEEL SI GN POST (W 150X22) 23. 000 22. 800
0. 000 0. 00
125. 00000 22. 800 2, 850. 00
0700 MATERI AL ALLOMNCE STEEL Sl GN POSTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0700 MATERI AL ALLOMNCE (WL50X22) STEEL Sl GN POSTS 0. 000
0. 000 0. 00
57. 40000 0. 000 0. 00
0705 614-01502 *STEEL SIGN POST (50 MM ROUND) 160. 000 159. 750
0. 000 0. 00
25. 00000 159. 750 3,993. 75
0705 MATERI AL ALLOMNCE STEEL Sl GN POSTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 MATERI AL ALLOMNCE STEEL SI GN POSTS (50MM ROUND) 0. 000
0. 000 0. 00
14. 92000 0. 000 0. 00
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PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0710 614-01552  *STEEL SIGN POST (65 MM ROUND) (SLI PBASE) 132. 000 144. 590
M 0. 000 0. 00
92. 00000 144.590 13, 302. 28
0710 MATERI AL ALLOMNCE STEEL Sl GN POSTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 MATERI AL ALLOMNCE STEEL Sl GN POSTS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0710 MATERI AL ALLOMNCE STEEL Sl GN POSTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 MATERI AL ALLOMNCE STEEL SI GN POSTS(65MV 0. 000
ROUND) ( SLI PBASE)
M 0. 000 0. 00
17. 22000 0. 000 0. 00
0715 614-03001  *CONCRETE FOOTI NG ( TYPE 1) 2. 000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0715 MATERI AL ALLOMNCE STEEL Sl GN POSTS 0. 000
EACH 0. 000 0.00
145. 00000 0. 000 0. 00
0715 MATERI AL ALLOMNCE STEEL SI GN POSTS FOOTI NG 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0720 614-03002 *CONCRETE FOOTI NG ( TYPE 2) 4. 000 4. 000
EACH 0. 000 0.00
700. 00000 4. 000 2, 800. 00
0720 MATERI AL ALLOMNCE STEEL Sl GN POSTS 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0720 MATERI AL ALLOMNCE STEEL SI GN POST FOOTI NG TY 2 0. 000
EACH 0. 000 0.00
175. 00000 0. 000 0. 00
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PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0725 614-70117  *PEDESTRI AN SI GNAL FACE (400) 4. 000 4. 000
EACH 0. 000 0.00
700. 00000 4. 000 2, 800. 00
0725 MATERI AL ALLOMNCE PEDESTRAI N S| GNAL FACE 0. 000
EACH 0. 000 0. 00
437. 50000 0. 000 0. 00
0730 614-70336  *TRAFFI C SI GNAL FACE (300- 300- 300) 25. 000 25. 000
EACH 0. 000 0.00
1, 100. 00000 25. 000 27,500. 00
0730 MATERI AL ALLOMNCE S| GNAL FACES 0. 000
EACH 0. 000 0. 00
913. 00000 0. 000 0. 00
0735 614-70560  *TRAFFI C SI GNAL FACE (300- 300- 300- 300- 300) 6. 000 6. 000
EACH 0. 000 0.00
1, 800. 00000 6. 000 10, 800. 00
0735 MATERI AL ALLOMNCE S| GNAL FACES 0. 000
EACH 0. 000 0. 00
1, 386. 00000 0. 000 0. 00
0740 614-72855  *TRAFFI C SI GNAL CONTROLLER CABI NET 2.000 2.000
EACH 0. 000 0.00
20, 000. 00000 2.000 40, 000. 00
0745 614-72860  *PEDESTRI AN PUSH BUTTON 4. 000 4. 000
EACH 0. 000 0. 00
75. 00000 4. 000 300. 00
0745 MATERI AL ALLOMNCE TRAFFI C S| GNAL CONTROLLERS 0. 000
EACH 0. 000 0.00
39. 75000 0. 000 0. 00
0745 MATERI AL ALLOMNCE TRAFFI C S| GNAL CONTROLLERS PUSH 0. 000
BUTTON
EACH 0. 000 0. 00
39. 75000 0. 000 0. 00
0750 614-72878  *TRAFFI C SI GNAL VEHI CLE DETECTOR AMPLI FI ER (LOOP TYPE) 4. 000 4. 000
EACH 0. 000 0.00
650. 00000 4. 000 2, 600. 00
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PCN: 11959-BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0755 614-72884 *TRAFFI C SI GNAL VEH CLE DETECTOR (M CRO WAVE TYPE) 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0755 MATERI AL ALLOWANCE TRAFFI C SI GNAL CONTROLLERS 0. 000
EACH 0. 000 0. 00
559. 00000 0. 000 0. 00
0755 MATERI AL ALLOWANCE TFAFFI C SI GNAL VEHI CLE DETECTOR 0. 000
EACH 0. 000 0. 00
559. 00000 0. 000 0. 00
0760 614-72886 *| NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24,000. 00
0760 MATERI AL ALLOWANCE TRAFFI C SI GNAL CONTROLLERS 0. 000
EACH 0. 000 0. 00
18, 480. 00000 0. 000 0. 00
0765 614-72889 *TRAFFI C SI GNAL VEHI CLE DETECTOR (M CRO TYPE) 16. 000 16. 000
(NON- | NVASI VE)
EACH 0. 000 0. 00
400. 00000 16. 000 6, 400. 00
0770 614-72891 * TELEPHONE | NTERCONNECT W RE 1, 700. 000 1, 700. 000
M 0. 000 0. 00
19. 00000 1, 700. 000 32, 300. 00
0775 614-80000 *FLASH NG BEACON 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0780 614-81010 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM 4. 000 4. 000
EACH 0. 000 0. 00
12, 000. 00000 4. 000 48, 000. 00
0785 614-82010 *TRAFFI C SI GNAL POLE STEEL (1 MAST ARM 4. 000 4. 000
EACH 0. 000 0. 00
11, 000. 00000 4. 000 44, 000. 00
0790 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 2.000 2.000
EACH 0. 000 0. 00
18, 500. 00000 2.000 37, 000. 00
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PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0795 614-86105 *TELEMETRY (Fl ELD) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0795 MATERI AL ALLOWANCE TRAFFI C SI GNAL CONTROLLERS 0. 000
EACH 0. 000 0.00
2, 300. 00000 0. 000 0. 00
0795 MATERI AL ALLOWANCE TRAFFI C SI GNAL CONTROLLERS 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0.00
0800 614-86240 *TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 2.000 2.000
EACH 0. 000 0.00
2, 000. 00000 2.000 4, 000. 00
0805 619-06240 DN600 DUCTI LE | RON PI PE 51. 000 51. 000
M 0. 000 0. 00
750. 00000 51. 000 38, 250. 00
0810 619-50080 *DN25 PLASTI C Pl PE 1, 005. 000 1, 005. 400
M 0. 000 0.00
4.00000 1, 005. 400 4,021. 60
0815 619-50100 *DN32 PLASTI C Pl PE 941. 000 941. 000
M 0. 000 0. 00
4.25000 941. 000 3,999. 25
0820 619-50120 *DN40 PLASTI C Pl PE 0. 000 0. 000
M 0. 000 0.00
4.50000 0. 000 0.00
0825 619-50160 *DN50 PLASTI C Pl PE 444.000 444,100
M 0. 000 0. 00
6. 00000 444.100 2,664. 60
0830 619-50240 *DN80 PLASTI C PI PE 0. 000 0. 000
M 0. 000 0.00
100. 00000 0. 000 0.00
0835 621-00450 *DETOUR PAVEMENT 3, 502. 300 3,502. 330
we 0. 000 0. 00

14. 00000 3,502. 330 49, 032. 62
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PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0840 623-00060 *HOSE BI B 0. 000 0. 000
EACH 0. 000 0.00
185. 00000 0. 000 0. 00
0845 623-00156  *| RRI GATI ON BUBBLER 420. 000 420. 000
EACH 0. 000 0.00
22.00000 420. 000 9, 240. 00
0850 623-00212  *DN300 POP- UP SPRAY SPRI NKLER 42.000 42.000
EACH 0. 000 0.00
35. 00000 42.000 1, 470. 00
0855 623-01706 *DN20 BACKFLOW PREVENTER 1. 000 1. 000
EACH 0. 000 0.00
1, 250. 00000 1. 000 1, 250. 00
0860 623-02006 *DN20 DRAIN VALVE 3.000 3. 000
EACH 0. 000 0.00
125. 00000 3. 000 375. 00
0865 623-03108 *DN25 AUTOMATI C CONTROL VALVE 19. 000 19. 000
EACH 0. 000 0.00
180. 00000 19. 000 3, 420. 00
0870 623-04000 *CONTROL WRE 24 VOLT 7, 100. 000 7, 100. 000
M 0. 000 0.00
0. 30000 7,100. 000 2,130. 00
0875 623-04002 *POWER SOURCE W RE 0. 000 0. 000
M 0. 000 0.00
50. 00000 0. 000 0. 00
0880 623-04008 *DN25 QUI CK- COUPLER VALVE 7.000 7.000
EACH 0. 000 0.00
150. 00000 7.000 1, 050. 00
0885 623-05010 *DN32 GATE VALVE 2. 000 2.000
EACH 0. 000 0.00
85. 00000 2.000 170. 00
0890 623-06900 *VALVE BOX 33. 000 33. 000
EACH 0. 000 0.00
230. 00000 33. 000 7,590. 00
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PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0895 623-07006  *DN20 WATER METER 1. 000 1. 000
EACH 0. 000 0.00
1, 250. 00000 1. 000 1, 250. 00
0900 623-08112  *12 STATI ON AUTOVATI C CONTROLLER 1. 000 1. 000
EACH 0. 000 0. 00
2, 450. 00000 1. 000 2, 450. 00
0905 625-00000  * CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
99, 000. 00000 1. 000 99, 000. 00
0910 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
464, 732. 00000 1. 000 464, 732. 00
0915 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
0920 627-00001  *PAVEMENT MARKI NG PAI NT 836. 000 835. 910
L 0. 000 0. 00
25. 00000 835. 910 20, 897. 75
0925 627-00004  *EPOXY PAVEMENT MARKI NG 3, 758. 100 3, 758. 132
M2 0. 000 0. 00
20. 00000 3, 758. 132 75, 162. 64
0930 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 1, 469. 800 1, 469. 807
M2 0. 000 0. 00
90. 00000 1, 469. 807 132, 282. 63
0935 627-02000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 236. 900 236. 910
M2 0. 000 0. 00
125. 00000 236. 910 29, 613. 75
0940 630-00000 *FLAGG NG 5, 513. 000 5,512. 500
HOUR 0. 000 0. 00
16. 00000 5,512. 500 88, 200. 00
0945 630-00002 *TRAFFI C CONTROL SUPERVI SOR 284. 000 284. 000
DAY 0. 000 0.00
285. 00000 284. 000 80, 940. 00
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PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0950 630-00003  *UNI FORMED TRAFFI C CONTROL 0. 000 0. 000
HOUR 0. 000 0.00
45. 00000 0. 000 0. 00
0955 630-00007  *TRAFFI C CONTROL | NSPECTI ON 287.000 287. 000
DAY 0. 000 0. 00
110. 00000 287. 000 31, 570. 00
0960 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 4. 000
EACH 0. 000 0.00
1, 000. 00000 4. 000 4, 000. 00
0965 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 2. 000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0970 630-80337  *BARRI CADE (TYPE 3 MC) (TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
450. 00000 0. 000 0. 00
0975 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 48. 000 48. 000
EACH 0. 000 0. 00
100. 00000 48. 000 4, 800. 00
0980 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 37. 000 37. 000
EACH 0. 000 0.00
265. 00000 37. 000 9, 805. 00
0985 630-80355  *PORTABLE MESSAGE SI GN PANEL 2. 000 2.000
EACH 0. 000 0. 00
27, 000. 00000 2.000 54, 000. 00
0990 630-80357  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROWN PANEL (B 1. 000 1. 000
TYPE
) EACH 0. 000 0.00
3, 600. 00000 1. 000 3, 600. 00
0995 630-80360 *DRUM CHANNELI ZI NG DEVI CE 179. 000 179. 000
EACH 0. 000 0. 00
65. 00000 179. 000 11, 635. 00
1000 630-80370  CONCRETE BARRI ER ( TEMPORARY) 920. 000 920. 000
M 0. 000 0. 00
20. 00000 920. 000 18, 400. 00
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PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1005 630-80380  *TRAFFI C CONE 105. 000 105. 000
EACH 0. 000 0.00
15. 00000 105. 000 1, 575. 00
1010 630-85006  *| MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 4. 000 4. 000
( TEMPORARY)
EACH 0. 000 0. 00
3, 200. 00000 4. 000 12, 800. 00
1015 630-86800  *TRAFFI C S| GNAL ( TEMPORARY) 1. 000 1. 000
LS 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
1020 700-70010 F/ A M NOR CONTRACT REVI SI ONS 199, 041. 880 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-70020 F/ A ON-THE-JOB TRAI NEE 302. 000 302. 000
EACH 0. 000 0.00
1. 00000 302. 000 302. 00
1030 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1035 700-70025  F/ A QUALITY | NCENTI VE PAYMENT -47, 243. 440 - 46, 216. 930
FA 0. 000 0.00
1. 00000 -46, 216. 930 -46, 216. 93
1040 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1045 700-70035 F/ A PAVEMENT SMOOTHNESS | NCENTI VE -2,389.720 -2,389.720
FA 0. 000 0.00
1. 00000 -2,389.720 -2,389.72
1050 700-70035 F/ A UTILITIES 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700-70074 F/ A OBTAIN POAER FROM | REA 7, 342. 900 7, 342. 900
FA 0. 000 0.00
1. 00000 7, 342. 900 7,342.90



CONTI D: C11959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1060 700-70090 F/ A RESET | RRI GATI ON SYSTEM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1065 700-70380 F/ A EROSI ON CONTROL 12, 657. 830 12, 657. 830
F A 0. 000 0.00
1. 00000 12, 657. 830 12, 657. 83
1070 700-70035 F/ A POAER SOURCE CONNECTI ON 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1145 900-00014  ADDED | TEM (LUMP SUM/ MCR LINE 5, PHASE 1B COMPLETI ON 1. 000 1. 000
I NCENTI V
LS 0. 000 0.00
12, 500. 00000 1. 000 12, 500. 00
1150 619-10140 DN350 WELD STEEL PIPE MCR LI NE 6 37. 000 36. 900
M 0. 000 0.00
224. 00000 36. 900 8, 265. 60
1155 203-00100 MJCK EXCAV MCR LI NE 7 1, 169. 000 1, 169. 000
B 0. 000 0.00
6. 78000 1, 169. 000 7,925. 82
1160 202-00000 REM STR AND OBSTRUCTI ONS MCR LI NE 8 1. 000 1. 000
LS 0. 000 0.00
13, 457. 00000 1. 000 13, 457. 00
1165 613-10000 WRING MCR LI NE 9 1. 000 1. 000
LS 0. 000 0.00
5, 040. 00000 1. 000 5, 040. 00
1170 604-39005 MH SPEC (2 M MR LINE 10 1. 000 1. 000
EACH 0. 000 0.00
6, 042. 00000 1. 000 6, 042. 00
1185 625-00001  CONST SURVEYI NG (HOUR) MCR LI NE 14 53. 000 53. 000
HOUR 0. 000 0.00
90. 00000 53. 000 4,770. 00
1205 507-00400 BITUM S AND D PAVE (ASPH) CO#3, MCR LI NE 20 24. 430 24. 431
T 0. 000 0.00
130. 00000 24. 431 3,176.03



CONTI D: C11959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1210 202-00000 REM STR AND OBSTRUCTI ONS CO#3, MCR LI NE 18 1. 000 1. 000
LS 0. 000 0.00
6, 884. 00000 1. 000 6, 884. 00
1215 900- 00014  ADDED | TEM (LUVP SUM/ PROVI DE LANDSCAPI NG WATER TAP 1. 000 1. 000
( CO#3, MCR LI NE 19)
LS 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
1220 609-60011 CURB TY 6 M CO #3, MCR LINE 21 183. 000 183. 490
M 0. 000 0. 00
30. 00000 183. 490 5,504. 70
1230 900- 00014  ADDED | TEM (LUWP SUM/ CMD # 5 LINE 1, DELAY 1. 000 0. 000
UTI LI TI ES/ ROW
LS 1. 000 121, 688. 77
121, 688. 77000 1. 000 121, 688. 77
1235 610-00010  MEDI AN COVER MATL (DEC) MED. COVER MAT. (DEC.) 410. 200 0. 000
M2 0. 000 0. 00
66. 70000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 6,496,235.69%  121,688.77$ 6, 268, 689. 79
CAT NO0300 MBE WALL
1075 206-00000  STRUCTURE EXCAVATI ON 3, 908. 000 3, 908. 000
MB 0. 000 0. 00
2. 00000 3, 908. 000 7, 816. 00
1080 206-00100  *STRUCTURE BACKFI LL (CLASS 1) 14, 497. 000 14, 497. 000
MB 0. 000 0. 00
5. 00000 14, 497. 000 72, 485. 00
1085 206- 00360  *NMECHANI CAL REI NFORCEMENT OF SO L 8, 246. 000 8, 246. 000
MB 0. 000 0. 00
6. 00000 8, 246. 000 49, 476. 00
1090 504- 04410 *BLOCK FACI NG 1, 782. 230 1, 782. 229
M2 0. 000 0. 00
159. 00000 1, 782. 229 283, 374. 41
1095 504-06100  *GROUND NAI LED WALL MCR LI NE #11 0. 000 0. 000
M2 0. 000 0. 00
485. 00000 0. 000 0. 00



CONTI D: C11959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27
PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 MBE WALL
1100 601-01050  CONCRETE CLASS B (WALL) 296. 000 296. 000
MB 0. 000 0. 00
600. 00000 296. 000 177, 600. 00
1105 601-40300 *STRUCTURAL CONCRETE COATI NG 384. 000 384. 000
M2 0. 000 0. 00
10. 00000 384. 000 3, 840. 00
1110 602- 00000  *REI NFORCI NG STEEL 12, 234. 000 12, 184. 000
KG 0. 000 0.00
1. 00000 12, 184. 000 12, 184. 00
1115 605-83000 GEOCOMPOSI TE DRAI N 267. 000 267. 000
M2 0. 000 0. 00
12. 70000 267. 000 3, 390. 90
1175 504-06100 GROUND NAI LED WALL MCR LI NE 12 736. 000 736. 000
M2 0. 000 0. 00
466. 21000 736. 000 343, 130. 56
1180 900-00014  ADDED | TEM (LUMP SUM/ MR LI NE13, VE PROPCSAL 1. 000 1. 000
LS 0. 000 0. 00
6, 914. 72000 1. 000 6,914.72
1225 900- 00014  ADDED | TEM (LUVMP SUM)/ SUBCONTRACTOR CLAIM - H & M 0. 000 0. 000
CONSULTI NG AND DRI LLI NG
LS 0. 000 0.00
33, 602. 67000 0. 000 0. 00
CAT 0300  CURRENT AMI $ 960, 261.75$ 0.00$ 960,211.59
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
1120 620-00012  FlIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 500. 00000 1. 000 23, 500. 00
1125 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 250. 00000 1. 000 1, 250. 00
1130 607-11525 FENCE (PLASTIC) MCR LINE 3 168. 000 168. 000
M 0. 000 0. 00
10. 66000 168. 000 1, 790. 88



CONTI D: C11959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 11959- BI D ESTI MATE RUN 09/ 06/ 2002
PRQJECT: STA 0242-026 ESTI MATE NO 0022 10: 01: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1135 202-04001  PLUG CULVERT MCR LI NE 2 1. 000 1. 000
EACH 0. 000 0.00
145. 00000 1. 000 145. 00
1140 606- 02003 END ANCHOR ( NONFLARED) MCR LINE 4 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
1190 202-00220 REM ASPHALT MAT MCR LI NE 15 560. 700 560. 700
M2 0. 000 0. 00
2.50000 560. 700 1, 401. 75
1195 210-00015 RES END SECTI ON MCR LI NE 16 2. 000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
1200 210-00001 RES STRUCTURE MCR LINE 17 3.000 2.900
EACH 0. 000 0.00
202. 50000 2.900 587. 25
CAT 0400  CURRENT AMT $ 34,495.13$ 0.00$% 34,474. 88
PROJECT TOTAL CURRENT AMI $ 7,490,992.57$  121,688.77$ 7,263, 376. 26




